

Meeting Minutes

- JISF development discussion (4/10/21 || 4:00pm)
- Meeting Minutes (12/10/21)
- Bi-weekly meeting (13/10/21)
- Meeting with Andrew (20/10/21)
- 10-12-2022 e-Judiciary progress meeting
 - Judiciary Progress Meeting 10-01-2022

JISF development discussion

(4/10/21 || 4:00pm)

1. JISF Eco system
2. JISF base application
3. Integrated system with JISF
4. Document central repository (<https://dox.e-judiciary.org/books/>)
5. Development progress
6. JISF IP address: <https://jisf-accounts.e-judiciary.org/>
7. Discussed GEO in JISF.
8. Causelist development on progress
9. Login and other functions showed in the last demonstration were executed using JISF.
10. Discussed e-Judiciary core data
11. Brainstorm more about Subordinate Court by gathering knowledge from document ropo.

Meeting Minutes (12/10/21)

- 1.API connection with JISF and current database.
- 2.Update database
- 3.Whi api is need where and connected to what-from jahid
4. Visiting 4tdc today-Arafat, Jahid, Naim
5. Team understanding organogram properly?
6. When can we see j-doptor
7. Landing page for all-lawyer, citizen
8. a2i will organize meeting with lawyers
9. Coordinate with archiving team immediately
10. Get administrative corrections from a2i
11. Get work schedule with deadline from Saddam vai
12. Official mail to Saddam vai for organogram

Bi-weekly meeting

(13/10/21)

1. Law ministry logo in all PPT slides
2. System testing by Supreme Court stuff
3. Get ready with the program schedule for 17 Oct workshop for digital legal aid.
4. Follow granttchart and prepare everything to report to UNDP
5. Make progress report and by the end of December how many tasks will be done.
6. This detail should be shared with everyone most importantly with Andrew he wants to do some home work on progress to learn.

Meeting with Andrew

(20/10/21)

1. Separate training modules for service providers and users.
2. Define categorized training for Court Staff and users.
3. Take preparation for physical training on 25-26 Oct.
4. Special training for Supreme Court staffs (Lead users).
5. Mobilize relationship with the Bar (Responsible: Mr. Saddam)
6. Set how we will be [itching the Bar according to the Supreme Court pitching the Bar.
7. Whole system demonstration (in person meeting) to Bar staff, Supreme Court staff and UNDP staff
8. Provide Shahrin all the updated progress docs to report UNDP officially.

10-12-2022 e-Judiciary progress meeting

10-12-2022 e-Judiciary progress meeting

Judiciary Progress Meeting

10-01-2022

[R2EJ-Review Meeting-10-10-2022.pptx](#)

ReEJ Review Meeting 10-01-2022